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Status

6/22/2016 (Wednesday) - No material placement occurred today; results of the upland and bathymetric survey are currently being reviewed.
Day 17 of Dock Welders on-site. The long-reach excavator was used to conduct restoration activities (smoothing Zone 2/Zone 3 material
staging area), and assist welders with movement of equipment and material. Welders continued installation of pack-outs and
fabrication/installation of remaining support brackets. CEI epoxy-coated the tie-rod extensions ahead of installation and tie-rod testing.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0710 to 1400 - Thackray crane operators remained on-site with the crane today; however, no material placement or other crane activity took
place.
0720 to 1500 - Dock welders continued installation of pack-outs, and fabrication/installation of remaining waler support brackets.
0730 to 1500 - The long-reach excavator was used to continue restoration efforts in the Zone 2 and Zone 3 material staging area, and assist
welders with moving welding generators and installation of the fourth and final waler support bracket.
0900 to 1200 - CEI epoxy-coated the tie-rod extensions ahead of installation and tie-rod testing.
1000 to 1130 - Ramboll Environ and CEI discussed the bathymetric/upland survey review process and subsequent demobilization activities.
Ramboll Environ and RA Consultants will weigh in on completeness of material placement before crane demobilization occurs.
1200 to 1430 - Ramboll Environ and CEI discussed disposition options for the remaining crushed rock stockpile and are currently awaiting
feedback from EPA and NOAA.
1530 - Ramboll Environ and CEI off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Thursday 6/23
Continue waler repair work
- Continue installation of shim welds/pack-outs
- Continue fabrication and installation of H-beam support brackets

Friday 6/24
Complete waler repair work (tentative)

Monday 6/27
Begin tie-rod testing (tentative)
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Tuesday 6/25
Continue tie-rod testing

Wednesday 6/26
Continue tie-rod testing

The following activities will also take place over the next week, although the exact dates are unknown:
- Additional upland survey by Weber will occur a second time this week, likely Friday
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔ ✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘ ✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘ ✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔ ✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘ ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘ ✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘ ✔

EPA Oversight 
[CDM Smith] @cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘ ✔
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EPA Oversight 
[CDM Smith] @cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘ ✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘ ✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘ ✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘ ✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Visitors

No visitors today

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. CEI will reassess material needs following results of the bathymetric and
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upland survey. No turbidity monitoring results provided today because no material was placed in the river. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results should be available this
week.

Observations

Remark Description Assignee(s):

Tie-Rod Testing

✔ Preparation of tie-
rod extensions [33.1]
June 22, 2016

(see pics below)

CEI epoxy-coating tie rod extensions

Sheet Pile Wall

✔ Dock Welders
continuing waler
repair [17.1]
June 22, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Report created by nsteenhaut@ramboll.com
4 / 9



Welders prepare for installation of waler support bracket (facing
E)

 

View of support bracket welding (approximately 2" every 6")

Installation of fourth and final waler support bracket (facing E)

Site Restoration

✔ Preliminary site
restoration activities
[33.2]
June 22, 2016

(see pics below)
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Regrading Zone 2 / Zone 3 material staging area (facing NE)

 

Regrading Zone 1 / Zone 2 material staging area (facing W)

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No turbidity monitoring was conducted today.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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